COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 19/ 2020

ESTI MATE SUMVARY 08:28: 19
CONTI D: C20693 ESTI MATE NO. 0004 FINL SPEC YR 2005
PCN: 20693-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TIME ALLOW 75 WORK DAYS
R5 Priority Culverts US160 MM 43.2, 150.4, 156.3, 168.07 PERCENT TI ME: 62. 67 ORI G TI ME ALLOW 75 WORK DAYS

PRQIECT NO NHPP160A- 030
US160 MM 43.2, 150.4, 156.3, 168.07 CULV

NAME OF ROAD:

PRQIECT COUNTI ES: M NERAL MONTEZUMA
ARCHULETA

CONTRACTOR:

AVERI CAN VEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 02/ 19/ 2020 DATE TI ME STARTED 09/09/2019

275 E 64th AVENUE DATE LET 06/ 20/ 2019 DATE WORK BEGAN 09/ 09/2019
DATE AWARDED 07/ 02/ 2019 DATE TI ME SToppPeD 11/13/2019
DATE CONTRACT EXECUTED 08/09/2019 DATE ACCEPTED 11/13/2019

DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 09/09/2019

CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 875, 402. 85 PARTI Cl PATI NG $ 13, 630. 00 $ 0.00
AWARD PRQJECT AM: $ 985, 023. 00 NON- PARTI Cl PATI NG 861, 772. 86 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 875, 402. 86 0.00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 875, 402. 86 0.00

TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 14, 775. 35
SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 875, 402. 86 14, 775. 35

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 875, 402. 86 14, 775. 35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ o 71;1,77775 s

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20693-BI D ESTI MATE RUN 02/ 19/ 2020
PRQJECT: NHPP160A- 030 ESTI MATE NO 0004 08:28: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
0010 202-00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0.00
770. 00000 0. 000 0.00
0015 202- 00035 Renoval of Pipe 51. 000 51. 000
LF 0. 000 0. 00
63. 50000 51. 000 3, 238.50
0020 202- 00503 Renoval of Portions of Present Structure 4. 000 4. 000
5% 0. 000 0.00
1, 500. 00000 4.000 6, 000. 00
0025 202- 04002 Cl ean Cul vert 4.000 4.000
EACH 0. 000 0. 00
5, 300. 00000 4.000 21, 200. 00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 80. 000 80. 000
(&% 0. 000 0.00
105. 00000 80. 000 8, 400. 00
0035 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0.00
0040 203-01565 Hydr aul i ¢ Excavat or 28. 000 28. 000
HOUR 0. 000 0.00
165. 00000 28. 000 4,620. 00
0045 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0.00
0050 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0.00
115. 00000 0. 000 0.00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20693-BI D ESTI MATE RUN 02/ 19/ 2020
PRQIECT: NHPP160A- 030 ESTI MATE NO 0004 08:28: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0060 203-01620  Sweepi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0065 203-02330  Laborer 85. 000 85. 000
HOUR 0. 000 0. 00
50. 00000 85. 000 4, 250. 00
0070 206-00000 Structure Excavation 80. 000 80. 000
cy 0. 000 0.00
31. 00000 80. 000 2,480. 00
0075 206-00100 Structure Backfill (Cdass 1) 58. 000 58. 000
cY 0. 000 0. 00
240. 00000 58. 000 13, 920. 00
0080 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0.00
7, 700. 00000 0. 000 0. 00
0085 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0090 206-01783 Shoring (Area 3) 0. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0095 206-01784  Shoring (Area 4) 0. 000 0. 000
LS 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0100 207-00205 Topsoi | 124. 000 124. 000
cy 0. 000 0. 00
10. 00000 124. 000 1, 240. 00
0105 207-00210 St ockpi | e Topsoi l 124. 000 124. 000
cY 0. 000 0. 00
5. 00000 124.000 620. 00
0110 207-00305 Wetland Topsoil 2. 000 2. 000
Ccy 0. 000 0. 00

30. 00000 2.000 60. 00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20693-BI D ESTI MATE RUN 02/ 19/ 2020
PRQIECT: NHPP160A- 030 ESTI MATE NO 0004 08:28: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0115 207-00310 St ockpi | e Wetl and Topsoi | 2.000 2.000
cY 0. 000 0.00
20. 00000 2.000 40. 00
0120 208- 00002 *Erosi on Log Type 1 (12 Inch) 400. 000 400. 000
LF 0. 000 0. 00
5. 00000 400. 000 2, 000. 00
0125 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0.00
980. 00000 3. 000 2,940. 00
0130 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
0135 208-00082  Construction Mat 0. 000 0. 000
SF 0. 000 0.00
62. 00000 0. 000 0. 00
0140 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 80. 000
HOUR 0. 000 0. 00
55. 00000 80. 000 4,400. 00
0145 208-00105 Renoval and Disposal of Sedinment (Equipnent) 40. 000 40. 000
HOUR 0. 000 0. 00
115. 00000 40. 000 4, 600. 00
0150 208-00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0155 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0160 212-00006 *Seeding (Native) 0. 650 0. 650
ACRE 0. 000 0. 00
1, 100. 00000 0. 650 715. 00
0165 212-00028  *Seedi ng (et ands) 0.010 0.010
ACRE 0. 000 0. 00

2,100. 00000 0.010 21.00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20693-BI D
PRQIECT NHPP160A- 030 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 Roadway
0170 212-00032 *Soil Conditioning 0. 650
ACRE
4,800. 00000
0175 213-00004 *Mul chi ng (Weed Free Straw) 0. 000
ACRE
3, 200. 00000
0180 213-00012 *Spray-on Mul ch Bl anket 0.670
ACRE
4,500. 00000
0185 213-00061 *Mul ch Tackifier 1, 500. 000
LB
4. 00000
0190 214-00510 *Evergreen Tree (10 Foot) (Ball and Burlap) 0. 000
EACH
1, 700. 00000
0195 214-01010 *Brush Layer Cutting 20. 000
EACH
16. 50000
0200 216-00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 0. 000
SY
4.00000
0205 240- 00000 *W1dlife Biologist 0. 000
HOUR
100. 00000
0210 506-00224 Riprap (24 Inch) 19. 000
cY
280. 00000
0215 506-00418  Soil Riprap (18 Inch) 0. 000
cY
280. 00000
0220 518-03100 Rapi d Cure Silicone Joint Seal 20. 000
LF

270. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 650
0. 000
0. 650

0. 000
0. 000
0. 000

0.670
0. 000
0.670

1, 500. 000
0. 000
1, 500. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000
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ESTI MATE RUN 02/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:28:19

AMOUNT

3,120

3,015

6, 000

330.

5,320

5, 400

00

.00

00

00

.00

00

.00

.00

00

.00

00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20693-BI D ESTI MATE RUN 02/ 19/ 2020
PRQIECT: NHPP160A- 030 ESTI MATE NO 0004 08:28: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0225 519-01000 Epoxy Resin (Injection) 25. 000 25. 000
LF 0. 000 0. 00
250. 00000 25. 000 6, 250. 00
0230 601-01000 *Concrete Class B 22.000 22.000
cY 0. 000 0. 00
3, 000. 00000 22.000 66, 000. 00
0235 601-06164 Concrete (Patching)(Fast Curing) 1. 000 1.000
cY 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0240 602- 00000 Rei nforcing Steel 60. 000 60. 000
LB 0. 000 0. 00
30. 00000 60. 000 1, 800. 00
0245 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
60. 00000 0. 000 0. 00
0250 603-00001 Annul ar Space G outing 172. 000 172. 000
cY 0. 000 0. 00
425. 00000 172. 000 73, 100. 00
0255 603-00036  Culvert Lining (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
390. 00000 0. 000 0. 00
0260 603-00048 Cul vert Lining (48 Inch) 396. 000 396. 000
LF 0. 000 0. 00
450. 00000 396. 000 178, 200. 00
0261 900-00012  Added Item (Foot)/ Culvert Lining (Spray Applied)(48 118. 000 118. 000
I nch
) LF 0. 000 0. 00
535. 00000 118. 000 63, 130. 00
0265 607-11525 Fence (Pl astic) 262. 000 262. 000
LF 0. 000 0. 00
3. 50000 262. 000 917. 00
0270 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00

5. 50000 0. 000 0. 00



CONTI D

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

612-00003

625- 00000

626- 00000

626- 01104

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80355

630- 80360

C20693

20693-BID
NHPP160A- 030

| TEM
DESCRI PTI ON

Roadway

Del i neator (Type I11)

Construction Surveying

*Mbbi | i zati on

Public Information Services (Tier 1V)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

8. 000

80. 00000

0. 000

9, 500. 00000

1.000
LS
120, 000. 00000

1. 000
LS
6, 400. 00000
237.500
HOUR
26. 00000
16. 000
DAY
220. 00000
47.000
DAY
570. 00000
0. 000
EACH
35. 00000
27.000
EACH
45. 00000
2.000
EACH
1, 000. 00000
34. 000
EACH

11. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

237.500
0. 000
237.500

16. 000
0. 000
16. 000

47.000
0. 000
47.000

0. 000
0. 000
0. 000

27.000
0. 000
27.000

2.000
0. 000
2.000

34. 000
0. 000
34. 000

Page 7

ESTI MATE RUN 02/ 19/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:28:19

AMOUNT

640.

120, 000

6, 400

6,175

3,520

26, 790

1, 215

2,000

391.

00

.00

00

00

00

00

00

.00

00

00

00



CONTI D: C20693 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20693-BI D ESTI MATE RUN 02/ 19/ 2020
PRQIECT: NHPP160A- 030 ESTI MATE NO 0004 08:28: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0330 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 2.000 2.000
EACH 0. 000 0. 00
35. 00000 2.000 70. 00
0335 630-80380 *Traffic Cone 49. 000 49. 000
EACH 0. 000 0. 00
1. 15000 49. 000 56. 35
0340 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 900- 00006 Added Item (Dol lar)/ CCCP VECP Incentive Paynent 32, 189. 000 32, 189. 000
DOL 0. 000 0. 00
1. 00000 32, 189. 000 32,189. 00
CAT 0200 CURRENT AMI ¢  861,772.85% 0.00% 861,772.85

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0360 620- 00001 Field Office (Class 1) Trailer or Rental Ofice 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0365 620-00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0.00
210. 00000 3. 000 630. 00
CAT 0400 CURRENT AMT $ 13,630.00 % 0.00% 13, 630. 00

PRQJECT TOTAL CURRENT AMI $  875,402.85$% 0.00% 875,402.85



